
Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 
 
January 31, 2012 
 
Michelle Kerr 
Attn: SR-6J 
Remedial Project Manager  
US EPA Region 5 Superfund Division 
77 W. Jackson Blvd. SRF 6J 
Chicago, IL 60604 
 
Re:  Security Plan and Monthly Security Action Items Letter Report  
 
Dear Mrs. Kerr: 
 
On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the January Security 
Plan and Monthly Security Action Items letter report.  The previous letter report was 
submitted on December 29, 2011.   
 
During the month of January, the Estate began working towards restoring the site, where 
appropriate to pre existing conditions.  The Estate rerouted an electrical line from the 
diesel generator to the main pump house to temporary restore power and begins moving 
standing water in the AAF Area and Foundry Area.  One of the objectives of managing 
the standing water is lower their water levels and allow electrical subcontractors to 
inspect areas to restore electrical power and provide the Estate with bids to restore power.   
 
The AAF area and Foundry Area are still submerged under water and when temperature 
drops, the water freezes.  This makes it difficult to bring electrical subcontractors to 
inspect the areas and provide an adequate bid.  As such, a tentative meeting that was 
scheduled for the week of January 23 with electrical subcontractors was postponed until 
further notice. 
 
Also, one of the pressure water cannon was restored and placed in the AAF area to assist 
with the evaporation of the standing water.  Currently, the water cannon only run during 
the day (8 am to 3 pm) and when temperatures are above freezing. 
 
In addition, the Estate requested and obtained approval from USEPA to reduce security 
staff personnel from two to one.  Now that the Foundry Building, AAF areas have been 
razed and the interior of the Tank House Building has been gutted, the potential for 
trespassers has been decreased. 
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The next monthly report is due by February 29, 2011.  
 
If you have any questions and/or comments, please feel free to contact me at (618) 254-
4381 x372, or my cell phone at (314) 348-8211. 
 
Sincerely, 
ESTATE OF CHEMETCO, INC. 

 
 

 
Jorge Y. Garcia PG 
Project Coordinator/EH&S Manager 
 
CC: Donald M. Samson, Trustee 
 Elliott Stegin, IAD-Paradigm 
 Chris Cahnovsky, IEPA-Collinsville 
 Erin Rednour, IEPA-Springfield 
 James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

February 29, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

Re:  Security Plan and Monthly Security Action Items Letter Report  

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the February Security 

Plan and Monthly Security Action Items letter report.  The previous letter report was 

submitted on January 31, 2011.   

 

In February, the Estate met with three electrical subcontractors to inspect areas to restore 

electrical power and provide the Estate with bids to restore power.  One subcontractor 

declined to bid on the work.  Bids are due first week in March, 2012. 

 

The Estate continues to use the water cannon sporadically to assist with the evaporation 

of the standing water in the AAF Area.  In addition, starting on March 11, 2012 (daylight 

savings time) the Estate will reduce security staff personnel from two to one.  The next 

monthly report is due by March 30, 2011.  

 

If you have any questions and/or comments, please feel free to contact me at (618) 254-

4381 x372, or my cell phone at (314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

CC: Donald M. Samson, Trustee 

 Elliott Stegin, IAD-Paradigm 

 Chris Cahnovsky, IEPA-Collinsville 

 Erin Rednour, IEPA-Springfield 

 James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 



Estate of Chemetco, Inc.
3754 Chemetco Lane e Hartford, IL 62048

Office: (618) 254-4381 x372 eFax: (618) 254-0138
jgarcia@chemetcoestate.com

March 30,2012

Michelle Kerr
Attn: SR-6J
Remedial Project Manager
US EPA Region 5 Superfund Division
77 W. Jackson Blvd. SRF 6J
Chicago, IL 60604

Re: Security Plan and Monthly Security Action Items Letter Report

Dear Mrs. Kerr:

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the March Security
Plan and Monthly Security Action Items letter report. The previous letter report was
submitted on February 29,2011.

On Friday March 9,2012, the Estate awarded the electrical work to Wegman Electric out
of East Alton, Illinois to restore electrical power at the Site. Due to backlog work and
inclement weather the work start up has been delayed until now. Wegman is scheduled
to be on site and begin work on Monday Apri12, 2012. The initial work will consist of
augering and installing wood poles for the electric power lines. Wegman Electric
estimates approximately three to four weeks to complete the work barring any inclement
weather issues (i.e. stormwater backup in AAF Area).

The Estate continues to use the water cannon sporadically to assist with the evaporation
of the standing water in the AAF Area. In addition, on March 11, 2012 (daylight savings
time) the Estate reduced security staff personnel from two to one. The next monthly
report is due by April 30, 2011. If you have any questions and/or comments, please feel
free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-8211.

Sincerely,
ESTATE OF CHEMETCO, me.
//. j. J)\~. ..K@'t-.~ v'-<-J (;I.,A,-C/~.

/. o

./ Jorge Y. Garcia PG
Project Coordinator/EH&S Manager

CC: Donald M. Samson, Trustee
Elliott Stegin, lAD-Paradigm
Chris Cahnovsky, IEPA-Collinsville
Erin Rednour, IEPA-Springfield
James Morgan, IAGO
Penni S. Livingston, Livingston Law Firm



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

April 30, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

Re:  Security Plan and Monthly Security Action Items Letter Report  

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the April Security 

Plan and Monthly Security Action Items letter report.  The previous letter report was 

submitted on March 30, 2012.   

 

Wegman Electric out of East Alton, Illinois completed the installation of the utility power 

poles and installation of cable wire to restore power to the site.  As of April 16, 2012 

Wegman’s work was approximately 96-98% completed.  AmerenUE needs to install a 

meter junction box at their transformer power station so that Wegman can tie into for 

power.  AmerenUE informed the Estate that the meter junction box is on back order and 

expects to receive it by the 2
nd

 week of May.  Once the junction box is installed, it should 

take less than one day to complete the remaining work.   

 

The next monthly report is due by May 31, 2012.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at 

(314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 
 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

CC: Donald M. Samson, Trustee 

 Elliott Stegin, IAD-Paradigm 

 Chris Cahnovsky, IEPA-Collinsville 

 Erin Rednour, IEPA-Springfield 

 James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

May 31, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

Re:  Security Plan and Monthly Security Action Items Letter Report  

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the May Security Plan 

and Monthly Security Action Items letter report.  The previous letter report was 

submitted on April 30, 2012.   

 

On May 16, 2012 AmerenUE installed the meter junction box at their transformer power 

station that ties into the new facility wires for power.  Now that power has been restored, 

the Estate will begin assessing the conditions of the perimeter security cameras, and 

conditions of the perimeter lighting.  The Estate estimates that it could take 3 to 5 weeks 

for the assessment.  The Estate will provide an updated schedule to restore security plan 

measures as provided in the May 27, 2011 letter report.  The next monthly report is due 

by June 30, 2012  

 

If you have any questions and/or comments, please feel free to contact me at (618) 254-

4381 x372, or my cell phone at (314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 
 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

CC: Donald M. Samson, Trustee 

 Elliott Stegin, IAD-Paradigm 

 Chris Cahnovsky, IEPA-Collinsville 

 Erin Rednour, IEPA-Springfield 

 James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

June 27, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

Re: Security Plan and Monthly Security Action Items Letter Report and Revised 
Schedule to Restore Security Plan Measures at the Estate of Chemetco Facility 

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the June Security Plan 

and Monthly Security Action Items letter report and revised schedule to restore security 

plan measures at the Estate.  The previous letter report was submitted on May 31, 2012.   

 
On the morning of Thursday May 31, Mr. Steve Zuber and Mr. Chris Smallwood (both from 

Paradigm Minerals and Environmental Services) [Paradigm], discovered that an alleged break in 

had occurred.  According to Paradigm personnel the break in occurred in their laboratory.  The 
Madison County Sheriff was called by Paradigm and reported the alleged break in.  A detective 

from the Madison County Sheriff’s office stopped by the site during the week of June 4
th
 to speak 

with Estate and Paradigm Personnel.  It should be noted that the detective was on site the same 
day that you happened to be on site and you had an opportunity to speak to him.  The incident is 

currently under investigation by the Madison County Sheriff Department. 

 

Due to the alleged break in, the Estate is making the re-installation of the on site cameras a 
priority.  At this time no additional information is known.  

 

In addition, I am submitting a revised schedule that summarizes the action items necessary to 
restore the security conditions that were in place prior to the beginning of demolition activities 

and prior to cutting electric power off.  It should be noted that the highlighted items have been 

completed. 
 

The Estate plans to address the security items as follows: 

 

Demolition Activities 

Demolition Activities were completed on December 14, 2011 and activities are deemed complete. 

 

Site Power 

Power was shut off and disconnected in anticipation of demolishing the foundry building.   

The power was temporarily provided by the use of generators.  On April 2, 2012, Wegman 

Electric was brought in as a subcontractor to the Estate to restore the power lines. 
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On April 16, 2012 Wegman completed the restoration of power lines. On May 16, 2012, 

AmerenUE restored power to the site. As such, power has been restored to the site. 

 

Lighting 

The existing lights that were in place prior to demolition will continue to be used.  It is possible 

that location of lights may need to be adjusted and/or rewired.  The Estate has begun assessing the 

lighting situation.  Estimated time to complete assessment is approximately 2-3 weeks 
 

Estimated time to tie existing wiring to new power source (transformer) is approximately2-4 

weeks. 

 

Gates 

Existing gates and signage are properly set in place.  No changes and/or modifications are 

required. 
 

Security Cameras 

The existing cameras that were in place prior to demolition will be used.  The security cameras 
will require tie in to new power and trouble shooting to ensure they are working properly after 

being down for a period oftime.  Prior to power shutdown, a couple of security cameras were not 

functioning properly. 

 
Estimated time to tie to new power source (transformer) and troubleshoot cameras is 

approximately 2-4 weeks. 

 

Alarm System 

No changes were made to the existing alarm system.  Based on the recent alleged break in, the 

Estate and Paradigm are contemplating some modifications.    
Estimated time to incorporate modifications will be dependent on the extent of the modifications. 

 

Vegetation Perimeter Up keeping 

No changes were made to up keeping of vegetation perimeter.  Up keeping of vegetation will 
continue periodically as needed and/or warranted.  No changes and/or modifications are required. 

 

On-Site Security 

When the electric power was shut off, the Estate increased on-site security by adding an 

additional security guard and an additional shift to compensate for not having available the use of 

security cameras and lighting.  Upon restoring electric power and above items, the Estate plans to 

restore site security to one shift and one security guard.  On March 11, 2012, the Estate switched 
back to one security guard.  On-Site Security has been completed. 

 

However, due to the recent alleged break in, the Estate and Paradigm may contemplate some 
modifications.  

Estimated time to incorporate modifications will be dependent on the extent of the modifications, 

if any. 
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Coordination with local police/ emergency personnel 

Continue submitting Contingency plans to local police and emergency personnel on an annual 

basis.  No changes required at this time. 

 
 

The next monthly report is due by July 31, 2012.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-

8211. 

 

Sincerely, 
ESTATE OF CHEMETCO, INC. 

 

 
 
 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 
 

 

 

 
CC: Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 
Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 
Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

July 31, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the July Security Plan 

and Monthly Security Action Items letter report.  The previous letter report was 

submitted on June 27, 2012.   
 

During the month of July, the following security items were addressed: 

 

Lighting 

The existing lights that were in place prior to demolition have been restored, with the exception 

of the northeast, east and partial southeast area.  These areas will require rewiring and adjustment 
to the existing power grid.  

 

Security Cameras 

Seven out of nine cameras have been restored and are back on line.  The remaining two cameras 

may require additional troubleshoot. 

 

Alarm System 

Due to the alleged break in as previously described in the June 27, 2012 Security Plan and 

Monthly Security Action Items Letter Report, the Estate and Paradigm determined that a 

separate alarm system code for entry to the Paradigm Building will replace the existing code.  In 

addition, a new door for access to the bathrooms at the Paradigm building has been added to limit 

the number of personnel inside the building.  
 

Vegetation Perimeter Up keeping 

The Estate is in the process of up keeping the vegetation near the existing” Site Signs”  
 

On-Site Security 

 
Due to the recent alleged break in, the Estate and Paradigm may contemplate some modifications.  
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The next monthly report is due by August 31, 2012.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-

8211. 
 

Sincerely, 

ESTATE OF CHEMETCO, INC. 
 

 
 

 

Jorge Y. Garcia PG 
Project Coordinator/EH&S Manager 

 

 
 

 

CC: Donald M. Samson, Trustee 
Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 
Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

September 4, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the August Security 

Plan and Monthly Security Action Items letter report.  The previous letter report was 

submitted on July31, 2012.   
 

During the month of August, the following security items were addressed: 

 

 

Security Cameras 

In the previous report, the Estate indicated that seven out of nine cameras have been restored and 
back on line.  The Estate miscounted the number of cameras.  Please note that there are eight 

cameras.  Seven cameras are currently in working condition, and one camera is being looked at.  

 

Alarm System 

Due to the alleged break in as previously described in the June 27, 2012 Security Plan and 

Monthly Security Action Items Letter Report, the Estate and Paradigm determined that a 

separate alarm system code for entry to the Paradigm Building will replace the existing code. On 

August 30, 2012, “Pass Security” changed the alarm system code for entering the Paradigm 
Building.  

 

Vegetation Perimeter Up keeping 

The Estate has begun the up keeping of the vegetation near the existing” Site Signs” in order to 
ensure the signs are visible. 
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The next monthly report is due by September 30, 2012.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-
8211. 

 

Sincerely, 
ESTATE OF CHEMETCO, INC. 

 

 
 

 
Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 
 

 

 
CC: Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 
James Morgan, IAGO 
Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

 

October 2, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the September 

Security Plan and Monthly Security Action Items letter report.  The previous letter report 

was submitted on September 4, 2012.   
 

During the month of September, the following security items were addressed: 

 

 

Vegetation Perimeter Up keeping 

The Estate inspected the fenced perimeter of the site and removed vegetation around posted signs. 

As such, all the signs along the fence line are visible and cleared from any current vegetation.  
 

  

There were no additional security items to report for the month of September. 
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The next monthly report is due by October 31, 2012.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-

8211. 
 

Sincerely, 

ESTATE OF CHEMETCO, INC. 
 

 
 

 

Jorge Y. Garcia PG 
Project Coordinator/EH&S Manager 

 

 
 

 

CC: Donald M. Samson, Trustee 
Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 
Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

 

November 7, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the October Security 

Plan and Monthly Security Action Items letter report.  The previous letter report was 

submitted on October 2, 2012.   
 

During the month of October, the following security items were addressed: 

 

 

Security Cameras  

The Estate readjusted the angle view of two of the on site security cameras to obtain a better view 

of the facility with the removed buildings.  
 

  

There were no additional security items to report for the month of October. 
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The next monthly report is due by November 30, 2012.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-

8211. 
 

Sincerely, 

ESTATE OF CHEMETCO, INC. 
 

 
 

 

Jorge Y. Garcia PG 
Project Coordinator/EH&S Manager 

 

 
 

 

CC:  Donald M. Samson, Trustee 
Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 
Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
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November 30, 2012 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the November 

Security Plan and Monthly Security Action Items letter report.  The previous letter report 

was submitted on November 7, 2012.   
 

During the month of November, the following security items were addressed: 

 

 

Security Cameras  

The Estate ordered a new security camera to replace an existing security camera that required 

extensive repair.  When the new security camera arrives, the older security camera will be 
replaced. 

 

  

There were no additional security items to report for the month of November. 
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The next monthly report is due by December 31, 2012.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-

8211. 
 

Sincerely, 

ESTATE OF CHEMETCO, INC. 
 

 
 

 

Jorge Y. Garcia PG 
Project Coordinator/EH&S Manager 

 

 
 

 

CC:  Donald M. Samson, Trustee 
Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 
Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

 

January 3, 2013 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the December 

Security Plan and Monthly Security Action Items letter report.  The previous letter report 

was submitted on November 30, 2012.   
 

During the month of December, the following security items were addressed: 

 

 

Security Cameras  

 

The Estate ordered a new security camera to replace an existing security camera that required 
extensive repair.  The Estate is currently waiting for the replacement camera to arrive. 

 

  

There were no additional security items to report for the month of December. 
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The next monthly report is due by January 31, 2013.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at (314) 348-

8211. 
 

Sincerely, 

ESTATE OF CHEMETCO, INC. 
 

 
 

 

Jorge Y. Garcia PG 
Project Coordinator/EH&S Manager 

 

 
 

 

CC:  Donald M. Samson, Trustee 
Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 
Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

 

January 31, 2013 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the January Security 

Plan and Monthly Security Action Items letter report.  The previous letter report was 

submitted on January 3, 2013.   

 

During the month of January, the following security items were addressed: 

 

 

Security Cameras  

 

The Estate previously ordered a new security camera to replace an existing security 

camera that required extensive repair.  The Estate received the replacement camera and 

will install it in the next couple of weeks pending weather conditions. 

 

Coordination with local police/ emergency personnel 

 

The Estate expects to update the Contingency Plan to address police/fire department and 

emergency personnel. 

  

There were no additional security items to report for the month of January. 
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The next monthly report is due by February 28, 2013.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at 

(314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 

 
 

 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

 

 

 

CC:  Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 
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February 28, 2013 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the February Security 

Plan and Monthly Security Action Items letter report.  The previous letter report was 

submitted on January 31, 2013.   

 

During the month of February, the following security items were addressed: 

 

Coordination with local police/ emergency personnel 

 

The Estate expects to update the Contingency Plan to address police/fire department and 

emergency personnel. 

  

There were no additional security items to report for the month of February. 

 

The next monthly report is due by March 31, 2013.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at 

(314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 

 
 

 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 
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CC:  Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

 

March 28, 2013 

 

Michelle Kerr 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SRF 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Mrs. Kerr: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the March Security 

Plan and Monthly Security Action Items letter report.  The previous letter report was 

submitted on January 31, 2013.  It should be noted that February Monthly Letter report 

was inadvertently not submitted.  A copy of the February Monthly Letter report is 

included. 

 

During the month of March, the following security items were addressed: 

 

 

Security Cameras  

 

The Estate previously ordered a new security camera to replace an existing security 

camera that required extensive repair.  The Estate received the replacement camera and 

will install it in the next couple of weeks pending weather conditions. In addition, the 

Estate is getting equipment quotes to replace the Main DVR-Security system in order to 

upgrade and add additional security capabilities, such as wi-fi and off-site monitoring. 

 
On-Site Security 

The Estate recently completed the removal of the furnaces from the foundry building.  Coupled 

with the completion of site demolition activities, the potential for site trespassers has been greatly 

decreased.  As such, the Estate and Paradigm are considering eliminating the on site security 

guard and overseeing site security via the use of primarily security cameras.   As indicated above, 

the upgraded equipment will allow off-site monitoring.     
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Coordination with local police/ emergency personnel 

 

The Estate submitted an updated Contingency Plan on February 18, 2013 to local police 

and emergency personnel to address current site activities, and changes in emergency 

staff personnel. 

  

There were no additional security items to report for the month of March. 

 

The next monthly report is due by April 30, 2013.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at 

(314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 

 
 

 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

 

 

 

CC:  Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

 

 

 

May 31, 2013 

 

 

Nefertiti DiCosmo 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SR- 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Ms. DiCosmo: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the May Security Plan 

and Monthly Security Action Items letter report.  The previous letter report was 

submitted on April 30, 2013.   

 

During the month of May, the following security items were addressed: 

 

 

Security Cameras  

 

The Estate ordered a Main DVR-Security system to upgrade and add additional security 

capabilities, such as Wi-Fi and off-site monitoring.  The new equipment is expected to be 

installed the week of June 10, 2013.  

 

There were no additional security items to report for the month of May. 
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The next monthly report is due by June 30, 2013.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at 

(314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 

 
 

 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

 

 

 

CC:  Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Michelle Kerr, USEPA 

Kevin Turner, USEPA 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 

 



Estate of Chemetco, Inc. 
3754 Chemetco Lane ● Hartford, IL 62048 

Office: (618) 254-4381 x372 ●Fax: (618) 254-0138 
jgarcia@chemetcoestate.com 

 

 

 

 

 

July 1, 2013 

 

 

Nefertiti DiCosmo 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SR- 6J 

Chicago, IL 60604 

 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

 

Dear Ms. DiCosmo: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the June Security Plan 

and Monthly Security Action Items letter report.  The previous letter report was 

submitted on May 31, 2013.   

 

During the month of June, the following security items were addressed: 

 

 

Security Cameras  

 

The Estate ordered a Main DVR-Security system to upgrade and add additional security 

capabilities, such as Wi-Fi and off-site monitoring.  The new equipment was installed on 

June 12, 2013.  

 

Lighting 

 

Partial wiring for the north perimeter lighting was knocked down by broken tree limbs 

due to the recent weather storm.   These areas will require rewiring over the next few 

weeks and in between other site activities.  

 

There were no additional security items to report for the month of June. 
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The next monthly report is due by July 31, 2013.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at 

(314) 348-8211. 

 

Sincerely, 

ESTATE OF CHEMETCO, INC. 

 

 
 

 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

 

 

 

CC:  Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Michelle Kerr, USEPA 

Kevin Turner, USEPA 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 
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July 31, 2013 

 

Nefertiti DiCosmo 

Attn: SR-6J 

Remedial Project Manager  

US EPA Region 5 Superfund Division 

77 W. Jackson Blvd. SR- 6J 

Chicago, IL 60604 

 

Re: Security Plan and Monthly Security Action Items Letter Report  

 

Dear Ms. DiCosmo: 

 

On behalf of the Estate of Chemetco, Inc. (Estate), I am submitting the July Security Plan 

and Monthly Security Action Items letter report.  The previous letter report was 

submitted on July 1, 2013.   

 

During the month of July, there were no security items to report. 

 

The next monthly report is due by August 31, 2013.  If you have any questions and/or 

comments, please feel free to contact me at (618) 254-4381 x372, or my cell phone at 

(314) 348-8211. 

 

Sincerely, 

 

ESTATE OF CHEMETCO, INC. 

 

 
 

Jorge Y. Garcia PG 

Project Coordinator/EH&S Manager 

 

CC:  Donald M. Samson, Trustee 

Elliott Stegin, IAD/Paradigm 

Michelle Kerr, USEPA 

Kevin Turner, USEPA 

Chris Cahnovsky, lEPA-Collinsville 

Erin Rednour, lEPA-Springfield 

James Morgan, IAGO 

Penni S. Livingston, Livingston Law Firm 

Dan C. Nester, Bryan Cave 
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